Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	21 October 2026
Team ID	
Project Name	Incident Lifecycle Management System in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following product backlog converts the functional requirements of the proposed Incident Lifecycle Management System into prioritized user stories. Story points represent relative effort and complexity, while sprint allocation represents the planned implementation sequence (23 user stories, 80 story points, 4 sprints of 20 points each).

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Setup & Access	USN-1	As an admin, I can set up the ServiceNow instance with users, groups and roles so that people get the right access.	3	High	_____
Sprint-1	Incident Creation	USN-2	As a user, I can log an incident in the Service Portal by filling a form with short description, category and urgency.	5	High	_____
Sprint-1	Incident Creation	USN-3	As a user, I get field validation and mandatory fields on the incident form so that complete information is captured.	3	High	_____
Sprint-1	Incident Creation	USN-4	As a user, I receive an incident number and a confirmation email once I submit an incident.	2	High	_____
Sprint-1	Incident Creation	USN-5	As a user, I can attach screenshots or files to my incident.	2	Medium	_____
Sprint-1	Incident Creation	USN-6	As a user, I can raise an incident by sending an email to the support mailbox.	5	Medium	_____
Sprint-2	Assignment & Priority	USN-7	As the system, I calculate the priority automatically from impact and urgency.	3	High	_____
Sprint-2	Assignment & Priority	USN-8	As a support agent, I get incidents assigned automatically to the right group based on category.	5	High	_____
Sprint-2	Assignment & Priority	USN-9	As a support agent, I can open my assigned incidents and move them to In Progress.	3	High	_____
Sprint-2	SLA Management	USN-10	As a manager, I can define SLAs so that response and resolution time is tracked for every incident.	5	High	_____
Sprint-2	SLA Management	USN-11	As a manager, I am notified when an SLA is about to breach so that I can escalate.	4	Medium	_____
Sprint-3	Resolution & Closure	USN-12	As an agent, I can put an incident On Hold with a reason when waiting for the caller.	3	Medium	_____
Sprint-3	Resolution & Closure	USN-13	As an agent, I must enter resolution code and notes to resolve an incident.	3	High	_____

Sprint-3	Resolution & Closure	USN-14	As a user, I can confirm a resolved incident or reopen it if the issue continues.	3	High	_____
Sprint	**Functional Requirement (Epic)**	**User Story Number**	**User Story / Task**	**Story Points**	**Priority**	**Team Members**
Sprint-3	Resolution & Closure	USN-15	As the system, I auto-close resolved incidents after a set number of days using a Scheduled Job.	3	Medium	_____
Sprint-3	Notifications	USN-16	As a user, I receive email notifications at every state change of my incident.	5	High	_____
Sprint-3	Notifications	USN-17	As a user, I can view the status and history of my incidents in the Service Portal.	3	High	_____
Sprint-4	Reporting & Dashboard	USN-18	As a manager, I can see a dashboard of open incidents by priority and state.	5	High	_____
Sprint-4	Reporting & Dashboard	USN-19	As a manager, I can run reports on SLA performance and agent workload.	3	Medium	_____
Sprint-4	Security & Audit	USN-20	As an admin, I can restrict access with roles and ACLs and view the audit history of changes.	3	High	_____
Sprint-4	Mobile Access	USN-21	As a user, I can raise and track incidents from the Now Mobile app.	3	Medium	_____
Sprint-4	External Integration	USN-22	As an external system, I can create incidents through the REST API.	3	Low	_____
Sprint-4	Testing & Release	USN-23	As a team, we test all flows, fix bugs, prepare documentation and give the final demo.	3	High	_____

Sprint Summary

Sprint	Focus	Stories	Story Points
Sprint-1	Setup and incident creation	USN-1 to USN-6	20
Sprint-2	Priority, assignment and SLA	USN-7 to USN-11	20
Sprint-3	Resolution, closure and notifications	USN-12 to USN-17	20
Sprint-4	Reporting, security, integration and release	USN-18 to USN-23	20

Total Estimated Story Points: 80 Sprint Planning Rationale

Sprint-1: Build the incident intake foundation: instance setup, Service Portal incident form, validation, confirmation, attachments and email intake.

Sprint-2: Implement automatic priority, group assignment, agent queue and SLA tracking with escalation alerts.

Sprint-3: Complete the lifecycle with On Hold, resolution, user confirmation, auto-closure, notifications and status tracking.

Sprint-4: Add dashboards, reports, security (roles, ACLs, audit), Now Mobile app, REST API, testing and the final demo.

Note: Story points and sprint allocation are planning estimates and may be revised based on team capacity, dependencies and actual sprint progress.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Sprint-1	20	6 Days	26 Oct 2026	31 Oct 2026		
Sprint-2	20	6 Days	02 Nov 2026	07 Nov 2026		
Sprint-3	20	6 Days	09 Nov 2026	14 Nov 2026		
Sprint-4	20	6 Days	16 Nov 2026	21 Nov 2026		

Velocity:

The team plans 20 story points per sprint, and each sprint lasts 6 days. The team's average velocity (AV) per day is:

AV = velocity / sprint duration = 20 / 6 ≈ 3.33 story points per day

At this rate the full backlog of 80 story points is completed in 4 sprints (24 working days), from 26 Oct 2026 to 21 Nov 2026.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. The chart below shows the planned burndown: the 80 story points of the backlog reduce by 20 points at the end of each sprint and reach zero at the end of Sprint-4. The actual line is added as each sprint is completed.

