Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	21 October 2026
Team ID	
Project Name	Incident Lifecycle Automation in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The product backlog below turns the functional scope of the Incident Lifecycle Automation project into prioritized user stories. Story points show the relative effort of each story, and the sprint column shows the planned order of work (30 user stories, 80 story points, 4 sprints of 20 points each).

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Setup & Access	USN-1	As an admin, I create the service Remote Access and the service offering Corporate VPN so that incidents can be linked to them.	3	High	
Sprint-1	Setup & Access	USN-2	As an admin, I make sure the Service Desk and Network groups and the agent users are available so that each role can be tested by impersonation.	2	High	
Sprint-1	Incident Creation	USN-3	As a Service Desk agent, I create a new incident in the Service Operations Workspace with a short description and caller.	3	High	
Sprint-1	Incident Creation	USN-4	As a Service Desk agent, I set the assignment group to Service Desk on the Details tab and save the incident.	2	High	
Sprint-1	Classification	USN-5	As a Service Desk agent, I record the description, channel, category, subcategory and urgency of the incident.	3	High	
Sprint-1	Classification	USN-6	As a Service Desk agent, I select the Service, Service Offering and Configuration Item so that the affected service is known.	3	High	
Sprint-1	Classification	USN-7	As a Service Desk agent, I add a work note and use Assign to me so that I own the incident.	2	Medium	
Sprint-1	Incident Creation	USN-8	As a Service Desk agent, I add members to the Watch list and Work notes list so that they can follow the incident.	2	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Knowledge Integration	USN-9	As a Service Desk agent, I open Agent Assist and see knowledge articles matching the short description.	3	High	
Sprint-2	Knowledge Integration	USN-10	As a Service Desk agent, I open an article and mark it as helpful.	2	Medium	
Sprint-2	Knowledge Integration	USN-11	As a Service Desk agent, I attach the article with a comment and check it in the Activity log.	3	High	
Sprint-2	Reassignment & Escalation	USN-12	As a Service Desk agent, I change the assignment group to Network and confirm that Assigned to clears automatically.	3	High	
Sprint-2	Reassignment & Escalation	USN-13	As a Level 2 technician, I open the incident, use Assign to me and see the description, knowledge articles and SLA.	3	High	
Sprint-2	Reassignment & Escalation	USN-14	As a Level 2 technician, I update the Configuration Item from ThinkStation to PowerEdge after investigation.	2	Medium	
Sprint-2	Reassignment & Escalation	USN-15	As a Level 2 technician, I set the state to On Hold with the reason Awaiting Change.	2	High	
Sprint-2	SLA Tracking	USN-16	As a Level 2 technician, I view the running SLA under Task SLAs in Related Records.	2	High	
Sprint-3	Change Management	USN-17	As a Level 2 technician, I create an emergency change request directly from the incident.	5	High	
Sprint-3	Change Management	USN-18	As a Level 2 technician, I check that the change request is linked to the incident in Related Records.	2	High	
Sprint-3	Child Incident	USN-19	As a Level 2 technician, I create a child incident from Related Records for the recurring VPN failure.	3	High	
Sprint-3	Child Incident	USN-20	As a Level 2 technician, I note the child incident number and check that it is listed under the parent.	2	Medium	
Sprint-3	Resolution	USN-21	As a Level 2 technician, I record the probable cause of the incident.	2	High	
Sprint-3	Resolution	USN-22	As a Level 2 technician, I enter the resolution code and resolution notes and save them.	2	High	
Sprint-3	Resolution	USN-23	As a Level 2 technician, I click Resolve and confirm the pop-up to resolve the incident.	3	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Resolution	USN-24	As a Level 2 technician, I check that the parent and child are both Resolved and that the activity shows the parent as the trigger.	1	Medium	
Sprint-4	Knowledge Creation	USN-25	As a Level 2 technician, I use Create Knowledge from the resolved incident with the IT knowledge base and the Standard template.	5	High	
Sprint-4	Knowledge Creation	USN-26	As a Level 2 technician, I open the parent record and check that the new article is listed in Related Records.	2	High	
Sprint-4	SLA & Validation	USN-27	As a manager, I check the final states, the linked change, the knowledge article and the SLA tracking on the parent incident.	3	High	
Sprint-4	Testing	USN-28	As a team, we run the full VPN scenario from creation to knowledge article using all three user roles.	5	High	
Sprint-4	Testing	USN-29	As a team, we fix the defects found in testing and test again.	2	Medium	
Sprint-4	Release	USN-30	As a team, we prepare the project documentation and give the final demo.	3	High	

Sprint Summary

Sprint	Focus	Stories	Story Points
Sprint-1	Setup, incident creation and classification	USN-1 to USN-8	20
Sprint-2	Knowledge, reassignment, escalation and SLA	USN-9 to USN-16	20
Sprint-3	Change request, child incident and resolution	USN-17 to USN-24	20
Sprint-4	Knowledge creation, validation, testing and release	USN-25 to USN-30	20

Total Estimated Story Points: 80

Sprint Planning Rationale

Sprint-1: Prepare the Remote Access service and Corporate VPN offering, then create and classify the incident in the Service Operations Workspace with Category, Subcategory, Urgency, Service and CI.

Sprint-2: Bring in Agent Assist knowledge, reassign the incident to the Network group, let the Level 2 technician investigate, and place the incident On Hold while the SLA is tracked.

Sprint-3: Create the emergency change request and the child incident, then record cause and resolution and resolve the parent and child.

Sprint-4: Create the knowledge article from the resolved incident, validate SLA and related records, test the full scenario, fix defects and give the final demo.

Note: Story points and sprint allocation are planning estimates and may be revised based on team capacity, dependencies and actual sprint progress.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	26 Oct 2026	31 Oct 2026		
Sprint-2	20	6 Days	02 Nov 2026	07 Nov 2026		
Sprint-3	20	6 Days	09 Nov 2026	14 Nov 2026		
Sprint-4	20	6 Days	16 Nov 2026	21 Nov 2026		

Velocity:

The team plans 20 story points per sprint, and each sprint lasts 6 days. The team's average velocity (AV) per day is:

AV = velocity / sprint duration = 20 / 6 ≈ 3.33 story points per day

At this rate the full backlog of 80 story points is completed in 4 sprints (24 working days), from 26 Oct 2026 to 21 Nov 2026.

Burndown Chart:

A burndown chart shows the work left to do against time. The chart below shows the planned burndown: the 80 story points of the backlog reduce by 20 points at the end of each sprint and reach zero at the end of Sprint-4. The actual line is added as each sprint is completed.

